AIA® Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
2018-0013 VPS Columbia River High School Additions, Remodel, and Stadium Upgrades

AGREEMENT INFORMATION:
Date: February 12, 2019

AMENDMENT INFORMATION:
Amendment Number: 002
Date: August 19, 2020 (Revised 8/21/2020)

OWNER: *(name and address)*
Vancouver Public Schools
2901 Falk Road
PO Box 8937
Vancouver, WA 98668-8937

ARCHITECT: *(name and address)*
LSW Architects
610 Esther St, Suite 200
Vancouver, WA 98660

The Owner and Architect amend the Agreement as follows:
The Design of an additional addition to Columbia River High School that will consist of approximately 13,000 square feet of new construction. The new building will be one story with a basement. The main floor will have six classrooms, collaborative space, and restrooms. The basement will have restrooms for stadium, concessions, mechanical/electrical room, and storage. The new building will be located east of the existing main building and will be connected to the new building similar to the 500 Building. Site work will include courtyards north and south of the connecting vestibule and extending the fire lane around the building. The fire lane east of the new building will be a plaza for connection of the restrooms and concessions to the stadium.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:
$1,120,895

Schedule Adjustment:
Extend to end of August 2022

SIGNATURES:

LSW Architects	Vancouver Public Schools
ARCHITECT *(Firm name)*	**OWNER** *(Firm name)*
SIGNATURE	**SIGNATURE**
Keith Livie, Associate	Steven Webb, Ed.D. Superintendent of Schools
PRINTED NAME AND TITLE	**PRINTED NAME AND TITLE**
8-21-2020	
DATE	**DATE**

AIA Document G802™ – 2017. Copyright © 2000, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 09:28:41 PT on 08/21/2020 under Order No.2062092304 which expires on 03/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (3B9ADA51)

Exhibit B

FEE SUMMARY

PROJECT NAME
Columbia River High School - 6 Classroom Addition
SCHOOL DISTRICT (NAME, NUMBER, COUNTY)
Vancouver Public Schools

1 BASIC FEE $709,410

FEE FORMULA

(TOTAL CONSTRUCTION COST plus WSST $5,564,000 X State Fee % 12.75%)

2 ESTIMATED BASIC SERVICE FEE BREAKDOWN includes the usual and customary structural, mechanical, and electrical engineering services

Architect	$590,885
Structural Engineer	$56,100
Mechanical Engineer	$35,475
Electrical Engineer	$26,950
TOTAL	$709,410

3 ADDITIONAL BASIC SERVICES $411,485

ADDITIONAL BASIC SERVICE DESCRIPTIONS	LSW/VPS	Consultant	Fee
Pre-Design Services (1% of total construction cost)	NA	NA	$0
Programiming / Educational Specifications	LSW	LSW	$20,000
Feasibility Study-current site	LSW	LSW	$8,000
Other	NA	NA	$0
GC/CM Coordination/Selection/Process	LSW	LSW	$100,000
Community Development/Communication Assistance*	LSW	LSW	$10,000
Civil Engineering	LSW	Robertson	$88,000
Landscape Architecture	LSW	Shapiro	$33,000
Interior Design	NA	NA	$0
Third Party Value Analysis Design Team Participation	LSW	**LSW**	$20,081
Third Party Constructability Review Design Team Participation	NA	NA	$0
Independent Detailed Cost Estimating	LSW	ACC	$36,697
As-Constructed Record Drawings	LSW	**LSW**	$28,436
Conformed Construction Documents	NA	NA	$0
Coordination with Owners Consultants	NA	NA	$0
Telecom data, Voice, IP video, wireless, paging, clock/bell systems	LSW	MKE	$3,960
Food Service Design	LSW	HAI	$6,600
Acoustical / AV	LSW	MBF	$18,452
Energy Life Cycle Cost Analysis	NA	NA	$0
Third Party Commissioning Participation	LSW	**LSW**	$7,136
WSSP/Integrated Design/Owners Project Requirements	LSW	**LSW**	$0
Technology / Security Coordination	LSW	MKE	$1,650
Building Envelope Consultant	LSW	MH	$32,973
Land-Use / Site Plan Review	LSW	Robertson	$16,500
Early Structural and Underground Package	NA	NA	$0

4 REIMBURSABLE EXPENSES ESTIMATED BUGDET

All reimbursable expenses are passed through at cost plus 10%.	$8,000	Budget

TOTAL BASIC AND ADDITIONAL SERVICES (Excluding reimbursable) $1,120,895