AIA® Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
VPS McLoughlin Middle School & Marshall Elementary School Replacement
Vancouver, WA 98661

AGREEMENT INFORMATION:
Date: August 21, 2020

AMENDMENT INFORMATION:
Amendment Number: 002

Date: 8/21/2020

OWNER: *(name and address)*
Vancouver School District No. 37
Vancouver, WA

ARCHITECT: *(name and address)*
LSW Architects, PC
Vancouver, WA

The Owner and Architect amend the Agreement as follows:
Extension of Basic Services for Construction Administration Schedule Extension

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:
Time & Materials Not To Exceed $219,840.00

Schedule Adjustment:
Extends Construction Administration Schedule from August 2020 to March 2021

SIGNATURES:

LSW Architects, PC	Vancouver School District No. 37
ARCHITECT *(Firm name)*	**OWNER** *(Firm name)*
Ralph R. Willson	
SIGNATURE	**SIGNATURE**
Ralph Willson AIA/Principal	Steven Webb, Ed.D, Secretary to the Board
PRINTED NAME AND TITLE	**PRINTED NAME AND TITLE**
8/21/2020	
DATE	**DATE**

AIA Document G802™ – 2017. Copyright © 2000, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:01:47 PT on 08/21/2020 under Order No.2062092304 which expires on 03/26/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (3B9ADA4C)